TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

December 29, 2003

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at this
address.

Department/Agency: Office of Electronic Services
Name of Project: LouisianaMAP
LTIF Log No.: 02-010
Project Coordinator: Ed Leachman
Project Status:
Date: December 29, 2003
Percent Complete: 85 %
Baseline Status Summary
Jun Sep Dec Mar Jun Sep Dec Mar
2002 2002 2002 2002 2003 2003 2003 2004
Plan 10 20 40 50 65 75 90 100
Actual 10 15 25 38 55 65 85

Explanation: Significant progress was made on the geospatial portal and the I-Team planning initiative
over the last six months bringing the LouisianaMAP project inline with the original schedule. The Portal
was launched in November, 2003. Additional locational capabilities will be added to the Portal over the
next six months along with some value added mapping features suggested by users of the current baseline.
In addition, the interim Requirements Management capabilities will be integrated into the Portal.

The I-Team process has been an astounding success. A comprehensive [-Team plan was released to the
Governor in September, 2003 and was formally rolled out in a presentation during GIS Week on November
20, 2003. Tt is planned that this process will continue as the cornerstone of GIS needs and strategies for
Louisiana.

Following are the project accomplishments to date:

State I-Team Coordinator selected. This has become a permanent position that is staffed by
the GIS Council.

Agreements executed with LSU for First and Second year technical support to the I-Team
effort

[-Team workgroups all established and functional. The following URL http://lagic.lsu.edu/I-
team/groups.asp provides an organizational structure for the I-Team and shows the
participants of each working group.

“As-Is” status of Louisiana Framework Layers collected by the respective working groups
and incorporated in the I-Team Plan.


http://www.state.la.us/ltif/ltifmem.htm
http://www.state.la.us/ltif/ltifmem.htm
http://lagic.lsu.edu/I-team/groups.asp
http://lagic.lsu.edu/I-team/groups.asp

Interim I-Team requirements collection tools installed. An overview of the requirements
process is presented at URL http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-
REQUIREMENTS-20020516-00.ppt

Rational’e Requesite Pro was selected for the Requirements management tool for the
LouisianaMAP geospatial portal.

First and second Annual Governor’s reports submitted in October 2002 and September 2003
respectively..

I-Team plan was completed and released with Report to the Governor in September 2003. A
copy of the plan may be accessed at Louisiana I-Team Plan (v1.0)

Formal I-Team Plan release and review was held during GIS Week on November 20, 2003

Professional Services agreement executed to provide additional technical support to the portal
development

Functional description for LouisianaMAP portal developed

Technical architecture for LouisianaMAP developed

Portal prototyping conducted at LAGIC

Web services available through the Portal and for Imagery integration have been developed
under Professional Services agreement. These web services are consistent with the functional
requirements described in the functional description.

The LouisianaMAP Portal hosting strategy was revised back to that proposed in the original
TIF proposal; hosted on state operated equipment at a state facility. Hardware and software
procurement consistent with this strategy was completed in September and October 2003 and

the facility was activated at Office of Computing Services in October 2003.

LouisianaMAP Geospatial Portal was launched in November 2003. It can be viewed at
www.louisianamap.gov
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